
ENVIRONMENTAL PROTECTION AGENCY 

REGION III 

INTERIM CONSTRUCTION INSPECTION REPORT 

Section I. General 

1. Applicant --~H~a~m=i~l~t~o~n~To~w~n~s~h~i~p~M~u~n~i~c~ip~a~l~A~u~t=h~o~r~i~t~y ____________________ _ 

2. Project Number C-420916-01 Date Visited 7 March 1979 
----~------------------ ------------------

Date Prior Visit None ------------
3. Status of Schedule: Date Construction Start 11 January 1979 

----------~-------------

Original Completion Date ____ 3_J_u_l~y __ l_98_0~--------------------

N/A Revised Completion Date ------------------------------------
Scheduled percent this date 2 8% 

----~~-------------------

Actual percent this date: By EPA Payments _ __;;.oa.:.:;.%. _____ _ 

By Construction 
Inplace 6 5% __;;.......=......__ ___ _ 

4. This inspection performed by Edwin A. Kucerik and James A. Smith, U. s. 
Army, Corps of Engineers, Philadelphia District, Philadelphia Project 
Office, Telephone No. (215) 597-0456 or 0457 

6. Persons Contacted: 

Nane Title Telephone 

W. L. Arrowood Project Engineer/Inspector <717) 263-8794 

Dennis Black Project Inspector (717)264-9568 

Harry Fix. Chairman, Hamilton Township (717)264-1431 
Municipal Authority 

7. Brief Project Description: 

Construct gravity pipelines, force mains, and five pumping stations to 

service approximately 1500 EDU in the Hamilton Township area. 
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Contracts 

Contractor Description of Work Amt. Date Start % Complete 

GERL Gravity and Force Lines $5,122,757 01/11/79 6.5% 

Conowago Pump Stations $844,848 01/11/79 0% 

8. General Maintenance and Site Conditions Overall site conditione are 

satisfactory. Traffic control is adequately maintained on highways and 

clean-up is performed daily, , 

9. Plant or Unit Process Bypassing During Construction ---~N~/~A~------------

10. Project Sign Two erected at Field Office site, 

'll. Federal Wage ~tes Posted Yes, Contractor's Bulletin Board (Gerl) 

Section II. Administration/Management 

l. ·Daily log of construction, who keeps-acceptability. 

Resident Engineer and each Inspector keep a daily log, hard bound book. 

Resident Engineer's log was up-to-date and acceptable, 

2. Method of recording construction deficiencies and method of recording 
correction thereof. (Attach copies showing complete sequences). 

Deficiencies are generally recorded on the quantity sheets and inspectors 
field books, Corrections were reported as being recorded in the field 
"h~~],, .,, "~ 

NAD Form 804 
Aug 77 

Page 2 of 6 



3. Change Orders. How many - how estimated and approved prior to commencing work 

4. 

5. 

One change order has been approved by the Authority. Change orders are 

negotiated by the Consultant, recommended to the Authority by Mr. Arrowood 

and approved by the Authority. Format to be used by the contractor is part 
of the contract documents. 

List three largest: 

Contract Description of Work Initiated Bv Amount Date Date 
Started Approved 

GERL No. 1-Temporary Connection Authority $1,500. 01/11/79 01/10/79 

Number of EPA payment requests sul::rnitted & total amount ----l(~l""')_...$1;.:8~1:....z,'-!.7~0..:::..0 __ 

Number of payments received by applicant & total amount -lC...:l,.)__..:.:.$.:;.:18::...;1:-..l,~..:.7~0;.::::0 __ 

Construction inspection 
(Prior Engineering) 

Name of Supervising Inspector Mr Dennis Black 
--~~~~~~~~~----------------------

Name of Inspectors Lisa Hooyer (Clerk) .. I Heleman. K Shives. T Crouse, 

G. Diehl, K. Breighner, B. Robinson 

Describe chain of corrrnand and efficiency of operation. 

Inspectors reporta to the Resident Inspector, Mr. Black. who reports to 

Mr. Arrowood, President, Arrowood, Inc., who reports to the Authority. 

6. Treatment plant operation during construction. New N/A Addition N/A 
If addition or modification, obtain past and present operational records. 
Include copies of permit data or complete the below: 

Permit 
Parameters 
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• 7. ·Operating Staff- l."'::i::rher existing or planned for facl":tity. (Indicate 
certifications). 

50%, Plant Operator 
90%, Fully Staffed 

N/A Maintenance will be provided by the 
Authority in the future 

Section III. Quality of Construction 

l. Test Requirements: Test Result Spec. Req't 
Final 
Resolution 

Soil Compaction None performed to date on State or Township roads. 
Hydro Hammers are allowed by the Engineer per pipe mfr's recommendations. 

Concrete Cylinder -- Design mix approved. Cylinders will be taken on 
pump stations . 

Equipment -- Shop drawings are being reviewed. 

Sewer Line Grades 
by the Contractor. 
grades. 

Other 

Branches and centerline of manholes are checked 
Cut sheets are submitted to the Inspector who checks 

Pipe Certifications are on file. Air tests of pipe in-place are performed 
according to the attached schedule (Attachment No. 1). 

2. Appearance of Construction 

Concrete work None to Date 

Earth work Satisfactory. 

Electrical work None to date. 
--~~~~~~~---------------------------------------------------

For.m and Frame work None witnessed at this time 
--~~=-~~~~~~~~~~~~----------------------
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Masonry work __ N~o~~w~-~o~r~k~p~e~r~f~o~r~m~e~d~t~o~d==a~t~e~·------------r---------------------

Mechanical work ___ N~o~w~o~r~k~p~e~r~f~o~r~m~e~d~~to~=d=a~t~e~·----------------------------

Pipeline construction Trenching operations are being performed according 

to plans and specifications, Coffin boxes are used in deep trenches to 

shore excavations. 

Paving and street repair Temporary cold patch is being utilized on 

State and Township Roads. 

3. How is work approved prior to payment? By whan? (for unit pr1ce items) 

Mr. Arrowood reported that the Resident Engineer makes his own payment 
estimate, compares this to Contractor's estimate, and finalizes this with 
Contractor, Resident Engineer and Inspectors measure quantities for unit 
price items on a daily basis. 

4. How is received equipment inspected and approved prior to payment. 

Mr. Arrowood reported that equipment and materials are checked by 
Inspectors prior to payment, No major items of equipment has been received 
to date, Materials are paid for only after installation has been accomplishe 
with the exception of the pumps, 

Section IV. Summary of Significant Construction or Management Deficiencies. 

None noted, 
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Section V. Interferences to job (Strikes, equipment, deliveries, etc., and 
proposed resolution). 

None to date. 

pection VI. Pemi t Progrem 

1. Was a Section 404 or Section 404/10 permit issued7 Yes N/A No N/A 

2. If yes, does construction appear to be in compliance with the plans 
and conditions of the permit? 

N/A 

3. If no, is any work being performed or proJXlsed in any waterway, 
wetlands, etc.? Yes (give details) No x 

Section VII. Brief abstract of the interim inspection. 

1. The inspection was conducted at the Resident Engineer's field office. Corps of 
Engineers' representatives distributed information concerning change order background 
and format. 
2. The construction is presently on schedule and no delays are anticipated. Quality 
of construction is satisfactory and meets contract requirements. No tests have been 
performed to date due to stage of present construction. Future field testing was 
discussed. 
3. At the present time one change order has been finalized and is awaiting Farmers 
Home Administration's approval prior to submission. 
4. The Grant payment schedule was discussed with Mr. Arrowood and no problems are 
anticipated. 
5. Overall project management and inspection appeared satisfactory. 
6. Environmental safeguards are being utilized. Measures will be taken to alleviate 
dust problems resulting from rock drilling along pipelines by utilizing wet drilling 
method. 
7. The Contractor's labor practices are in accordance with the contract and steps are 
being taken to comply with the new equal opportunity hiring procedures. At the pre
sent time, two women are employed in construction trades on the contract. 
8. Safety at the job site is satisfactory and "coffin boxes" are being utilized to 
shore deep trench excavations. 
9. Procedures have been established to handle complaints from the public. A copy of 
the complaint form is included (Attachment No. 2). Mr. Arrowood stated that complaints 
will be resolved at the field level whenever possible. 
10. The overall condition of the project at the time of this inspection is satisfactory 
11. Dates: SUO - 12/07/71 

IRC - N/A 
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